City of Alexandria, VA T&ES Public Works Services
Weekly Major Street Resurfacing Status Update and 3 Week Lookahead

Week Of: August 24 - 28 VA Paving
Date Street Section Activity Work Hours Comments
Sunday Night OPEN
illonjay Elg:: SEEE Due to Equipment
w l;es F;V Ir\gj L oPEN Failure this for Paving
ednesday . g was pushed back 1
Thursday Night OPEN

week. Message boards
posted for night paving

3 Week Lookahead
Date Street Section(s) Day/ Night
Aug 29 to Sept 10 Wheeler Ave From Duke St to Dead -End Milling/Paving Night

Work Completed FY15

Date Completed Street Section

5/22/2015 E&W Braddock Rd-Russell Rd to West St
6/10/2015 E Taylor Run From Duke St to Deadend
8/6/2015 Intersection King Street and Beauregard Street
8/16/2015 South Van Dorn St from S Picket to Edsall Rd

Note - schedule subject to change based on weather and other factors that influence the pace of construction.



